

BEWEHRUNGSPLÄNE:																		
			0	a	b	c	d	e										
23071-B01	A0	Bewehrungsplan Gründung Bodenplatte	BU,BH,A,P	BU,BH,A,P	BU,BH,A,P	BU,BH,A,P	BU,BH,A,P	BU,BH,A,P										
	AP		19.09.23	09.11.23	12.12.23	22.02.24	10.06.24	11.06.24										
					22.11.23	22.11.23	10.06.24	10.06.24										
23071-B02	A0	Bewehrungsplan Stützen und Ort beton-Stürze im Erdgeschoss	BU,BH,A,P	BU,BH,A,P	BU,BH,A,P	BU,BH,P												
	AP		14.12.23	22.01.24	22.02.24	13.06.24												
				08.02.24	08.02.24													
23071-B03	A0	Bewehrungsplan Decke über Erdgeschoss	BU,BH,A,P	BU,BH,A,P	BU,BH,A,P	BU,BH,P	BU,BH,P	BU,BH,P										
	AP		14.12.23	22.01.24	22.02.24	13.06.24	04.07.24	04.07.24										
				08.02.24	08.02.24		01.07.24	01.07.24										
23071-B04	A0	Bewehrungsplan Decke über dem Obergeschoss	BU,BH,A,P	BU,BH,A,P	BU,BH,A,P													
	AP		15.12.23	22.01.24	22.02.24													
				08.02.24	08.02.24													
															Summe Stahl (kg):		17320,3	9132,7